
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

5:56 PM
Run date

Time

Reviewer: Ghafghazi, Ben 20-May-10

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 252 Date: 14-Apr-2010 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 218

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Reviewed and approved WSWDs #136 and 137 and Weekly Statement of working Days.
·Sent a copy of EBMUD to MCM.
·Reviewed and processed CCO #24, 47, 90, 104, 111, 112, and 126.
·Received an email from Troy Peake of MCM stating that they have been told that the remaining item
amount is now less than $100,000 and that they would like to re-start the release process for bonds in
Escrow. I responded that according to our records, as of 4/14/2010, the balance for the remaining
contract item work is approximately $1,596,081. We will process the request accordingly. Received an
email from Ed Puchi requesting release of retention as well.
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